
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:18 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 583 Date: 08-Sep-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 826

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Wamr, clear, windy and cool in the PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Process Submittal 2561R97. Track progress of FWS extra work.
Misc MEP paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

FOR TOM COLOMBOPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

Adjust Pipe Supports

The FWS crew, with commute time to and from the bridge, spent 6 hours adjusting the pipe supports for
the 12" CCSF Water Main along the WB bridge, IB barrier, and 10" CCSF Sewer Force Main along the IB
barrier of the EB bridge.

The sliding portion of the pipe supports shifted following the August 2014 NAPA earthquake. FWS agreed
to shift them back into place, compensated under CCO 187.

The crew used three crew trucks in performance of this work.

001 0-MSI-EFA.187
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